BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY
Meeting Date: February 19, 2003 Division:_Public Works
Bulk Item: Yes X No o Department: Engineerihg

AGENDA ITEM WORDING: Receipt of monthly report on Change Orders reviewed by the County
Administrator. _

ITEM BACKGROUND: There were six (6) change orders considered and approved by the County
Administrator for the period 12/31/02 — 2/05/03.

PREVIOUS REVELANT BOCC ACTION: On September 9, 1998, Ordinance No. 026-1998 was
adopted in order to provide that the County Administrator may approve separate, non-cumulative
change orders for construction project contracts and professional service contracts in-amounts not to
exceed $25,000.00 or 5% of the original contract price, whichever is greater. The BOCC requested a
monthly report of ail change orders considered by the County Administrator.

CONTRACT/AGREEMENT CHANGES: N/A

STAFF RECOMMENDATIONS: N/A

TOTAL COST: N/A BUDGETED: Yes No _N/A

COST TO COUNTY:_N/A SOURCE OF FUNDS: N/A

AMOUNT PER MONTH Year

OMB/Purchasing Wm?f

Stephanig/Coffer, Construction Manager avid'?;@l, P.E., County Engineer
«
DIVISION DIRECTOR APPROVAL: W ety

Pent Pierce, Division Director

DOCUMENTATION: Included _ X To Follow Not Required

DISPOSITION: AGENDA ITEM #_;2,,&2




CHANGE ORDERS
. CONSIDERED BY THE COUNTY ADMINISTRATOR
FOR THE PERIOD 12/31/02 — 2/05/03

- PROJECT COi AMOUNT DESCRIPTION . DATE CAUSE
' CONSIDERED
Misc. Improvements 2 $24,949.05 - Recent problem with terminal doors 1/09/03* Owner requested,
@ Key West Int. required replacement.
Airport
Disabled Passenger 1 Time only - Additional time was addressed in 1/14/03* Owner requested.
Device @ K.W. 75 Days the award of the bid. '
International Airport :
KW Int. Airport 3 $6,042.96 - Items were not included in the 1/22/03* Owner requested.
Terminal Project original contract specifications as:

majority of work is for the
Transportation Administration

Office.
KW Int. Airport Noise 1 $4,675.00 - Item was not included in the 1/22/03* Owner requested.
Insulation Program original contract specifications as:

FAA deleted this item, and directed
it be addressed as a Change Order.

Marathon Courthouse 1 $18,700.00 - Rewire electrical service to 1/21/03* Owner requested.
Roof Replacement Courtroom A, This unforseen

condition was discovered when the

existing roof was removed.

FM200 Fire 1 Time Only - Delayed issuance of Building Permit 1/30/03* Owner requested.
Suppression System from City of Key West caused a 17
at the Old Courthouse day delay on project start.

Totalr $54,367.01 * Approved by County Administrator



